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Timeline:
• Start Date: January 19, 2017

• Completion Date: January 31, 2021

• Percent Complete: 50%

Barriers
• Fuel efficiency of Medium/Heavy-duty work 

trucks
• Integration of Driving and Jobsite electrification 

of Medium/Heavy-duty work trucks
• Over 50% of Work Truck fuel use occurs during 

stationary operation – not addressed by 
traditional Hybrid solutions

Budget
• Total project funding: $6,955,281

• DOE Share: $2,149,644
• FFRDC Share: $   782,549
• Contractor Share: $4,023,088

• FY18 DOE Funding: $   852,902
• FY19 DOE Funding: $   945,218

• Includes FFRDC

Project Partners
• Odyne Systems – Project Lead
• Freightliner Trucks
• Allison Transmission
• Ricardo Engineering
• Duke Energy
• Los Angeles Department of Power & Light
• National Renewable Energy Laboratory
• Oak Ridge National Laboratory
• South Coast Air Quality Management

Project Overview

Any proposed future work is subject to change based on funding levels
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 Overall Objectives
 To develop and demonstrate an advanced Plug-in Hybrid Electric (PHEV) Medium-

Heavy Duty Work Truck 
 With greater than 50% reduction in fuel consumption when compared to a 

conventional diesel vehicle baseline 

 3 Phases of project
 Period 1 (Completed FY18): System Design and Analysis
 Period 2 (FY19, FY20): Prototype Build, Refinement and Verification
 Period 3 (FY20, FY21): 10 Vehicle Customer Deployment and Demonstration

 5 Vehicles to be deployed in the South Coast Air Quality Management District

 3 Focus areas
 Optimization of Powertrain and Full Vehicle Energy Use
 Battery System Sourcing and Development
 Chassis, Vehicle, and System Development and Integration

Relevance / Objectives

Any proposed future work is subject to change based on funding levels
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 Objectives this period
 Finalize solution set

 Controls:  PHEV Driving algorithms and optimization
 Components: Select Battery, power electronics, and drivetrain componentry
 Integration: Vehicle, chassis and system detailed design
 Integration: Build of project test chassis: Odyne/Freightliner M2 Chassis

 Test solution
 System integration and functionality on project test vehicle; 
 Driving algorithms on Oak Ridge Hardware-in-the-Loop (HIL) Dynamometer
 Driving and full chassis integration at NREL ReFUEL Dynamometer test facility

 Relevance
 Work trucks are unique in the proportion of fuel used during stationary activity and 

the diversity vehicle design and jobsite equipment utilized to fulfill their missions
 This project will develop and demonstrate a modular PHEV Work truck solution 

which meets the needs of the work truck user while demonstrating a 50% 
reduction in full-day fuel use

Relevance / Objectives

Any proposed future work is subject to change based on funding levels
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Milestones

Any proposed future work is subject to change based on funding levels

Milestone  Date Status 4/12/19

Budget Period 1

Prototype Design Freeze (Go-No Go) October, 2018 Complete

Budget Period 2

Prototype Vehicle  Functional Validation May, 2018 On Track

Hardware in the Loop (HIL) Powertrain Verification June, 2019 On Track

Prototype Vehicle Performance Validation (Go-No-Go) August, 2019 On Track

Evaluation Fleet Build and Delivery December, 2019 On Track

Budget Period 2

Deployment Report

April, 2020
July, 2020

October, 2020
January, 2021

On Track

Fleet Data Collection, Analysis, and Summary November, 2020 On Track
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MANY OTHER UNTAPPED APPLICATIONS

Approach:
PHEV System for multiple vocations
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Plug-in hybrid propulsion 
+ work site idle reduction

Electric Motor           Stock Transmission

PTO

Approach:
Base System

Flexible
Modular Design applied to OEM Chassis
Multiple OEM and Application platforms

- Same base hybrid system

Minimally Intrusive
Hybrid Power through existing PTO port
No Changes to Base Powertrain
Allison Approved – Retains Powertrain Warranty

Any proposed future work is subject to change based on funding levels
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Bolts onto transmission, very robust and flexible design

Approach:
Base System

 Hybrid propulsion through Power Take-off (PTO) connection with transmission
 Launch assist and regenerative braking: more power, better driving efficiency

 Jobsite functions supported by Battery/Electric Motor: 
 Powers up to 60 kW of Hydraulic/ Pneumatic equipment
 Provides up to 15kW  of 120/240 VAC exportable power, 4 kW of 12VDC, Electric A/C
 Field recharge via Diesel Engine if required – No interruption in jobsite function

Any proposed future work is subject to change based on funding levels
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 Subsystem and component selection has been completed
 Design integration into Freightliner M2 Chassis has been 

completed
 Final Subsystem Specifications:

 11/22kWh RESS
 250 Nm Peak, 150 Nm Continuous Motor Torque
 71 kW Peak, 50 kW Continuous Motor Power
 15 kW Exportable Power (120V/240V )
 4 kW DC/DC 12V support
 6 kW J1772 Level 2 Charging
 Independent WEG Cooling System
 Integrated Engine-off HVAC 

Technical Accomplishments
Design

Any proposed future work is subject to change based on funding levels

Isometric View - Freightliner M2 Model with Hybrid Components

Plan View - Freightliner M2 Model with Hybrid Components
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 Parker motor and Chelsea extended PTO
 More compact overall design
 Family of motor envelopes is easier to accommodate

 200mm Base Diameter vs. 300mm for current
 Multiple power options vary by length

 Significantly easier installation
 Fewer parts
 Straight driveline, No parallelism concerns
 No angular measurements at installation, service

Technical Accomplishments
Powertrain Selection

Any proposed future work is subject to change based on funding levels

Current Configuration
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 Integrated Charger, DC/DC, Export Power unit
 Integrated design
 Improved performance

 Charging 6 kW vs 3 kW
 Export Power 15 kW vs 12 kW
 12V DC equivalent at 4 kW

 Improved packaging
 45% less net volume – more when considering brackets and wiring clearances

 Ancillary savings
 3 fewer Low Voltage, CAN, and HVIL nodes
 3 fewer high voltage lines
 6 fewer Cooling loop connections
 3 fewer brackets, 

Technical Accomplishments
Power Electronics Integration

Any proposed future work is subject to change based on funding levels
11
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 A/C – Integrated System technology
 Integrated into Chassis system A/C
 Modified for Odyne controls and Off-Idle energy
 Eliminates Odyne Specialty components

 Secondary Cab Evaporator/blower
 HV Compressor/controller & condenser from Cooling Assy
 1 HV Connection, multiple sub harnesses
 Special HV Compressor Oil  

 Significant Assembly, Service, Customer Satisfaction improvements

Technical Accomplishments
Air Conditioning integration

Any proposed future work is subject to change based on funding levels
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 Requirements and targets created around 350V, 10-16kWh base system
 Supplier Search was conducted by Odyne, AVL, Ricardo Strategic Consulting

 Standard Packs
 Configurable Solutions  

 Over 50 OEM, Tier 1 and Mid-Level Pack Producers were contacted formally (RFQ) 
and informally

Technical Accomplishments
Battery System Selection

Any proposed future work is subject to change based on funding levels

Observations
 Most Large OEM’s and Tier 1’s were not 

interested due to low volume
 Many mid-range producers are now orienting 

towards the higher energy market (Bus, Port, 
EV)
 Available modules produce >25kWh packs 

when configured to 350V
 Difficult to package in a modular system
 Some quoted, others no-quoted

 Typical Quoted cost is $800 - $850 / kWh
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 Two battery systems were selected and are currently 
undergoing evaluation

 Torqeedo 11.6 kWh (In Production)
 Chemistry: NMC
 Nominal Voltage: 355V
 Continuous Power: 55 kW
 Size LxWxH (mm): 1460 X 305 X 330
 $/kWh: $776

 Octillion 14.9 kWh (Developed for Odyne)
 Chemistry: NMC
 Nominal Voltage: 345V
 Continuous Power: 32 kW
 Size LxWxH (mm): 1101 X 527 X 301
 $/kWh: $757

 Continuous Power target is >= 30 kW

Technical Accomplishments
Battery System Selection

Any proposed future work is subject to change based on funding levels



15

2

3

1
4 5

6

7

8 9

10

2 1

34

Current

New

Less Parts

Lower Cost, Quick Installation            Expanded New & Retrofit Market

11

5

12

7

6

Technical Accomplishments
Simplified Design

Any proposed future work is subject to change based on funding levels

Presenter
Presentation Notes
Manufacturing2016 / 2017 install systems at Odyne facility, enables reduction of laborScale by using contract manufacturing delegated assembly (written into phase 2) near chassis OEM manufacturers
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 NREL Duty Cycle Analysis
 From 119 vehicle/15000 days Telematics data

 NREL Duty Cycle Development
 3 specific work truck duty cycles identified for modeling 

and dynamometer testing

 NREL Baseline Dynamometer Testing

 Odyne/Oak Ridge PHEV Model Development and 
correlation to dynamometer data 

Technical Accomplishments
Powertrain Control – Prior Work

Any proposed future work is subject to change based on funding levels

Metric Units Dyno Model % Corr Dyno Model % Corr Dyno Model % Corr Dyno Model % Corr Dyno Model % Corr

Avg. Speed MPH 18.55 18.59 100% 15.16 14.94 101% 7.55 7.45 101% 13.76 13.61 101% 25.98 25.94 100%

Fuel Use - Conventional Gal 0.92 0.99 91% 0.49 0.50 98% 0.91 0.92 99% 1.52 1.60 95% 1.35 1.47 91%

Fuel Use - Hybrid Mild Gal 0.89 0.93 95% 0.46 0.47 98% 0.83 0.80 103% 1.53 1.45 105% 1.35 1.43 94%

NREL HighOdyne M2 ISB Correlation Results UDDS HHDDTtrans NREL Low NREL Med
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 Oak Ridge Simulation model was utilized to evaluate multiple iterations of 
refined Driving Strategies

 Primary features resulting in improved fuel economy included:
 Increasing speed (MPH) range of Torque Assist
 Increasing Peak Torque Available
 Balance mode, reduce engine load by the amount hybrid motor is providing
 Idle Neutral

Technical Accomplishments
Powertrain Optimization

Any proposed future work is subject to change based on funding levels

 Results
 Simulation of the combination 

of features above resulted in 
fuel economy improvements 
of 34-51% over baseline 
diesel
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 Current System forms a bit of a trend
 % improvement /kWh used
 Gal saved / kWh used

 Indicates we can throw electrical 
energy at reducing fuel use

 Continuing optimization focuses on 
reducing energy spent per unit of 
improvement
 Initial Results are promising (Red circle)

 Next Steps – Start adding energy and 
see if we can stay on the target line

Technical Accomplishments
Powertrain Optimization - Continued

Any proposed future work is subject to change based on funding levels

Fuel Economy Improvement (%)
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 NREL developed Full Year Duty Cycles 
based on telematics data from 119 
vehicle/15,000 day work truck fleet

 The duty cycle defines key parameters 
for both driving and stationary work on a 
daily basis
 Driving

 Miles
 Average Speed
 Kinetic Intensity

 Working
 Time
 Average power
 % demand time

 Idle time
 Key off time

 From these duty cycles, full year fuel use 
models can be developed for 
conventional and hybrid systems

Technical Accomplishments
Full Year Model

Day Driving Fcharge Idle Key off Plug-in Working Miles KI

Driving 
Avg 

Speed
Demand 

Ratio
1-Jul-15 1.219722 0 0.385833 9.451944 0 0 18.16093 2.859436 9.641423 0

1-Jun-15 2.079167 0.126389 0.715833 0.073333 0 3.041389 39.58122 2.306074 12.02024 0.071577
1-Oct-14 0.098333 0 0.090278 0.0225 0 0 0.600959 0.49801 4.389788 0
1-Oct-15 0.8925 0.308611 0.353333 0.003333 1.349722 4.113333 15.00689 1.50997 10.61946 0.227115
1-Sep-15 1.039167 0 0.264722 4.099444 9.6275 0.741667 18.81908 2.242045 11.41663 0.017364
2-Apr-15 0.096944 0 0.101944 0.021944 0 2.680278 0.269688 28.52969 1.753885 0.062597
2-Jul-15 1.814444 0 1.588611 5.768056 0 0.808056 32.91486 2.666087 11.56391 0.1966

2-Jun-15 1.6675 0.177778 0.560556 1.377222 0 0 32.39362 2.334997 12.12426 0
2-Oct-14 0.109722 0.282222 0.074444 0.676944 0 1.015833 0.79156 5.708962 4.484784 0.070632
2-Oct-15 0.299444 0 0.196944 0.845556 6.379722 0 2.616966 10.46526 5.647033 0
2-Sep-15 0.652778 0 0.224444 5.292222 9.453611 3.183194 12.87734 1.979575 12.66252 0.067921
3-Jun-15 1.078889 0.550556 0.522778 0.124167 8.921944 2.257222 15.13736 4.032454 8.822911 0.196499
3-Sep-15 1.089444 0 0.569167 5.298056 9.191111 6.211389 25.77296 1.619039 14.83246 0.090976
4-Aug-15 0.851389 0 0.224722 1.361389 0 0 20.97293 1.598924 15.57251 0
4-Jun-15 1.340556 0 0.3625 6.551389 0 0 20.634 3.112269 9.705974 0
4-Sep-15 0.576111 0 0.143333 5.366389 10.33167 6.116389 13.02637 1.398708 14.49384 0.074444
5-Jun-15 1.128056 0 0.413611 0.190833 0 0.552222 16.72149 3.556249 9.562844 0.137639

5-Nov-15 0.209167 0 0.1175 0.156667 0 0.148611 2.099793 4.744647 7.895579 0
5-Oct-15 0.357222 0 0.113611 0.185278 0 0 5.88678 0.499883 10.37125 0
6-Aug-15 0.496944 0 0.159167 0.013333 0 0 7.053764 4.731945 9.149929 0
6-Feb-15 0.259722 0 0.116111 0.025278 0 0.011111 0.987386 23.39041 2.422141 0
6-Jan-15 0.100556 0 1.118611 0.053056 0 0 0.461523 21.47164 2.841751 0
6-Jun-15 0.605278 0 0.308333 0.005833 0 1.596944 10.7021 3.11421 10.95731 0.231562

6-Nov-15 0.311944 0 0.109444 0.474722 0 0 5.899539 2.538865 12.03424 0
6-Oct-14 0.251111 0 0.250833 0.773333 0 1.147778 1.05731 22.2244 2.697275 0.033623
6-Oct-15 0.624722 0 0.096667 0.409444 0 0 11.46428 2.542561 11.6743 0
7-Apr-15 0.018056 0 0.084444 0.012778 0 3.298889 0.067433 27.39132 2.322521 0.008851

Any proposed future work is subject to change based on funding levels
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 Utilize NREL Duty Cycles and Full 
Year Model to analyze full year fuel 
savings
 Initial model average: 40-47% savings

 Apply:
 5 Minute Idle Shut-down
 Neutral at Idle
 Fuel economy  improvement

 20 % @ .6 kwh/mile

 Higher load (Faster) field recharge
 Driver activity selection: 

 If drive only day: increase drive power 
utilized

 Results:
 Significant reduction in low savings 

days
 Average savings 41%>>55%

Technical Accomplishments
Full Year Model

Any proposed future work is subject to change based on funding levels
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 Hardware-in-Loop Parts are in final procurement for 
delivery to Oak Ridge

 Next Steps
 Set-up at Oak Ridge HIL
 Baseline tests to correlate to Dyno data and Model
 Evaluation of Powertrain Optimization Strategies

 Test Chassis has been received and Hybrid build is 
80% Complete

 Next Steps
 Complete build
 Start-up and De-bug
 Odyne Functional Testing
 NREL Full-Cycle Fuel and Emissions Testing

Technical Accomplishments
Moving towards testing (April Status)

Any proposed future work is subject to change based on funding levels
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Responses to Previous Year 
Reviewer Comments

Comments Response

There could have been better collaboration with the 
actual users, such as fleet owners/operators. There 
was too much reliance on NREL,

- The presentation focused on the technical work performed to further understand and define 
the widely varied duty cycle of the Work truck market with regards to optimization of modular 
hybrid and electrification systems.  
- With regards to customer wants and needs, Odyne has spent the past 10 years working with 
over 70 fleets, mangers, and users to develop both technical requirements and user 
preferences for this class of work truck.
- Subsystem minimum requirements based on ongoing understanding of work truck capacities 
and duty cycles were established and utilized during component selection 

Focusing on an upfitting design rather than a more 
integrated approach will allow for rapid deployment 
of the technology into the fleet with a high level of 
confidence, but it precludes the opportunity to 
optimize the design. 

- Agree, however the variety of work truck applications and specifications drives volumes so 
low for each that no one is willing to optimize for a single variant.
- OEM's produce more generic vocational chassis and allow FSM's to add equipment and 
customize for their customers

- There are hundreds of FSM's and equipment providers providing final vehicle solutions
- Larger customers usually have many types of work trucks, often with different chassis, 
equipment, and power needs based on the mission
- Odyne is focusing on providing a modular solution which can best hybridize and electrify this 
wide range of needs

The goal of a 50% reduction in fuel consumption 
when compared to a conventional diesel vehicle 
baseline is really so ill-defined that it is subjective. 
The reviewer commented that there is no 
specification for a baseline with respect to fuel 
consumption when the baseline transmission and 
diesel engine have not been defined. 

- Because the work truck duty cycle is so varied and contains both driving and stationary work 
segments, the evaluation of fuel reduction will be based off a full year duty cycle model 
generated by NREL from 15,000 days of work truck telematics data
- The model will include  both the daily variation of driving and stationary work along 
Combined with driving and stationary fuel usage measured on the test vehicle at the NREL 
ReFuel dynamometer
- Because the Odyne system is modular, both conventional and Hybrid can be tested on the 
same vehicle
- The test vehicle is a 2018 Freightliner M2, Cummins ISB 6.7L, 250 H.P., Allison 3500 
transmission.

Any proposed future work is subject to change based on funding levels
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Collaborators /Team

Organization Function

National Renewable Energy 
Laboratory

• Telematics Duty Cycle Analysis
• Fuel & Emissions Dynamometer Testing
• Full Year Fuel Use Modeling

Oak Ridge National 
Laboratory

• Powertrain Simulation, Energy use optimization
• Hardware-in-Loop (HIL) Powertrain Testing

Freightliner Trucks
• Chassis System Integration assistance,  Vehicle models
• Investigating commercialization codes for Odyne System
• Truck Supplier for Prototype truck, Demo Fleet

Allison Transmission • Powertrain and transmission optimization support
• Transmission Control System integration

Ricardo Strategic Sourcing • Battery System Sourcing

Los Angeles Department of 
Power & Light

• Provide 5 vehicles each for demo fleet
• Participate in demo evaluation and feedback

South Coast Air Quality 
Management District • Project cost share

Any proposed future work is subject to change based on funding levels
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Remaining Challenges and Barriers

 Refine driving improvements on System Simulation and HIL development
 Continue to strive to maximize fuel saved per kWh expended 

 Evaluate remaining battery options and select final solution
 Confirm capabilities meet specifications on test vehicle
 Packaging trade-offs
 Consider commercial details – this is a long term decision

 Develop simple strategy to address full-year duty cycle and how to best 
balance a modular system between stationary and driving activities, 
considering system cost

Any proposed future work is subject to change based on funding levels
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Proposed Future Research

 Period 2: Prototype Build, Refinement and Verification:
 Install fully functional Hybrid/Diesel powertrain on Oak Ridge HIL

 Correlate to model 
 Verify up to 40% improvement in driving fuel efficiency
 Refine Driving algorithms and improve where needed

 Complete prototype build and verify functionality of prototype test unit
 Functional performance of driving, stationary, controls and subsystems
 Dynamometer testing of Drive and Stationary fuel savings

 Incorporate full day optimization
 Strategies developed and incorporated into vehicle and code
 Simulated effectiveness of full day strategies using new Dynamometer results

 Build and Deploy Demonstration and Evaluation Fleet (10 Vehicles)
 Work with Customer to specify and order vehicles
 Work with OEM and FSM to design, build and deliver vehicles

Any proposed future work is subject to change based on funding levels
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Summary

 Odyne and it’s project partners are working towards greater acceptance,  
improved fuel savings, and increased ROI of the Plug-in Hybrid/Jobsite 
Electrification system for Medium- Heavy-Duty Work Truck through:
 Increased Driving Fuel Economy
 Algorithms and/or inputs to manage the drive / work energy balance
 Improved Full Year Fuel Savings
 Reduced system cost, system simplification

 Initial advancements have been made in the areas of:
 Development of driving, stationary duty cycles and full-year model for the work truck
 Development and utilization of system model for driving optimization
 Development of the system components and vehicle integration

 Next Period Deliverables:
 Finalize driving optimization development and test on HIL
 Completed Work Truck build and test
 Analytical Demonstration of 50% reduction in Work Truck fuel use 
 Design and build of 10 vehicle demonstration fleet

Any proposed future work is subject to change based on funding levels
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Thank You
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